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Address:
POC:
Office/Division:
Agency Name:

From                   To

8. Requesting Agency
Agency Name:
Office/Division:
POC:
Address:

POC Phone No.: POC Phone No.:

9. Servicing Agency

10. Scope of Work

DEPARTMENT OF HOMELAND SECURITY 
U.S. CUSTOMS AND BORDER PROTECTION

INTERAGENCY AGREEMENT 
(IAA)

1. Agreement No. 2. Modification No. 3. Order No. 4. Requisition No.

5. Period of Performance 6. Statutory Authority 7. Date IAA Prepared

11. Delivery/Shipping Schedule

CBP Form 236 (10/13)

12. IAA Amount 13. Billing and Payment

Base Price of IAA Requesting Agency Servicing Agency
Modification
Amount
Assisted
Acquisition
Servicing Fee

Total IAA Price

Locator Code: 
DUNS #: 
Address:

POC:
POC Phone #: 
POC Fax #: 
POC Email:

Locator Code: 
DUNS #: 
Address:

POC:
POC Phone #: 
POC Fax #: 
POC Email:

14. Requesting Agency TAS No. 15. Servicing Agency TAS No.

CBP
ARMY CORPS OF ENGINEERS

819 TAYLOR ST RM 3A14

08/29/2013 09/30/2016
ECONOMY ACT (31 U.S.C. 1535) 01/27/2015

DHS - Customs & Border Protection

1901 South Bell Street

Arlington VA 22202
202-

76102-0300TXFT WORTH

HSBP1013X00127 P00002 0020076095

1.  The purpose of this action is to accomplish the following:
a. Decrease CLIN 40 from , a decrease of ,as a result of USACE DD Form 448-2 ,  dtd 15 OCT 14. 
b. Adds CLIN 60  in the amount of for the Big Bend Modular Purchase Project.. 
2. The CLIN 40 decrease of  and CLIN 60 addition of equals $452,573.99.  This modification  amount applied to the total 
contract amount of $2,226,896.01 results in $2,679,470.00, a $452,573.99 increase. 
3. The period of performance is changed from 08/28/2015 to 09/30/2016. 
4. The Contracting Office is changed from to  
5. The RWA remains $1,439,600.08. 
6. The Statement of Work (SOW) is revised to address the Project.

See Attached Delivery Schedule

DHS  - Customs & Border Protection
Commercial Accounts Sect.

Indianapolis IN 46278

70050800

317-
317-

@cbp.dhs.gov

6650 Telecom Drive, Suite 100

$2,226,896.01

$452,573.99

$0.00

$2,679,470.00

10 703/70532_________________ 10 ________00000000________

20 702/60532_________________ 20 ________00000000________

30 703/70532_________________ 30 ________00000000________

40 703/70532_________________ 40 ________00000000________

Rec'd 17 Mar 15

USACE Mod #0003

Rec'd 19 Mar 15

signed from CBP
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(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b)(3) (b)(3)
(b)(3)

(b)(3) (b)(3)



14. Requesting Agency TAS No. (Continued) 15. Servicing Agency TAS No. (Continued)
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50 704/80532_________________ 50 ________00000000________

60 _____07020152019_0532000__ 60 ________00000000_3122___

BW FOIA CBP 003122
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18. Requesting Agency Accounting and Appropriation Data

16. Invoice/Payment Method 17. Billing Frequency

X Monthly
Quarterly
Semi-annually
Annual
Advanced Payment (explain below)

Other (explain below)

Requesting Agency Initiate IPAC
Servicing Agency Initiate IPAC
Credit Card
Other (explain below)

10 6100.2525USCSGLCS0928040500ZFOP13461FM011602ALFC 105202525 
TAS# 703/70532

20 6999.3211USCSGLCS0928040500Z94R12139FM011602ALFC 105203211 
TAS# 702/60532

30 6100.2525USCSGLCS0928040500Z20613461FM011602ALFC 105202525 
TAS# 703/70532

40 6100.2525USCSGLCS0928040500Z20713461FM011602ALFC 105202525 
TAS# 703/70532

50 6999.3221USCSGLCS0928040500Z94K14461FM011602ALFC 105203221 
TAS# 704/80532

60 6999.3222USCSGLCS0928040500Z1PG15461FM011602ALFW 105203222 
TAS# 07020152019 0532

BW FOIA CBP 003123
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19. Approvals

Program Officials Requesting Agency Servicing Agency

Name

Title

Telephone No.

Fax No.

Email

Signature

Funding Officials

Name

Title

Telephone No.

Fax No.

Email

Signature

Contracting Officials

Name

Title

Telephone No.

Fax No.

Email

Signature

Date: Date:

Date: Date:

Date: Date:

@CBP.DHS.GOV

949

PROGRAM MANAGER Director, ESCO

817-

@usace.army.mil

Budget Analyst

@cbp.dhs.gov

949-

FINANCIAL MGMT BRANCH CHIEF(ACTING)

202-

Contracting Officer

3/15/2015

FOR

     
3/19/15

Digitally signed by  
DN: c=US, o=U.S. Government, ou=DoD, 
ou=PKI, ou=USA, cn=C
Date: 2015.03.17 14:15:46 -05'00'

Digitally signed by 
DN: c=US, o=U.S. Government, ou=Department of Homeland 
Security, ou=CBP, ou=People, , 

CBP 
Date: 2015.03.19 08:24:40 -07'00'

Digitally signed by 
DN: c=US, o=U.S. Government, ou=Department of 
Homeland Security, ou=CBP, ou=People, cn=  

BP 

for

817-

817-

@usace.army.mil

20 Mar 15
Digitally signed by 

 
DN: c=US, o=U.S. Government, 
ou=DoD, ou=PKI, ou=USA, 
cn=
Date: 2015.03.20 09:22:42 -05'00'
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DEPARTMENT OF HOMELAND SECURITY 
U.S. CUSTOMS AND BORDER PROTECTION

INTERAGENCY AGREEMENT 
(IAA)

INSTRUCTIONS

Block 1: Insert IAA number (automatic system populated).

Block 2: Insert modification number of the IAA (automatic system populated).
Block 3: Insert IAA order number (automatic system populated).
Block 4: Insert IAA requisition number (automatic system populated).
Block 5: Insert period of performance for the IAA.
Block 6: Insert statutory authority for the IAA.
Block 7: Insert date the IAA was prepared (automatic system populated).
Block 8: Insert requesting agency information.
Block 9: Insert servicing agency information.
Block 10: Insert a brief description of the IAA requirements (scope of work) and list the applicable attachments in this
block. At a minimum, the attachments should include the IAA terms and conditions, statement of work, and analysis of 
alternative, if applicable. 
Block 11: Insert the delivery and/or shipping schedule for the IAA or indicate where the delivery/shipping schedule may
be found.

Block 12: Insert the base price of the IAA, modification amount, assisted acquisition servicing fee, and total IAA price--
automatic system populated. 
Block 13: Insert the billing and payment information for the requesting and servicing agency (requesting agency
information automatic system populated). 
Block 14: Insert the requesting agency TAS number for each line item (automatic system populated).
Block 15: Insert the servicing agency TAS number for each line item (automatic system populated).
Block 16: Check the invoice/payment method for the IAA and explain if “other” is selected.
Block 17: Check the billing frequency for the IAA and explain if “advanced payment” or “other” is selected.
Block 18: Insert the requesting agency accounting and appropriation data per line item (automatic system populated).
Block 19: Insert IAA approval information for the requesting and servicing agency pertaining to program officials, 
funding officials, and contracting officers. Include the date for each signature.

BW FOIA CBP 003125
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I

ATTACHMENT INFORMATION
FOR

AWARD/ORDER/IA MODIFICATION: HSBP1013X00127P00002

I.1 SCHEDULE OF SUPPLIES/SERVICES

ITEM # DESCRIPTION QTY UNIT UNIT PRICE EXT. PRICE
10 USACE MCA&Repair IAA - Change Mgmt 1.000 AU
20 Install Canopy @ H277 N CP 1.000 AU
30 Eagle Pass N BPS - Relevel, replace floo 1.000 AU
40 Uvalde BPS - Procesing area noise contro 1.000 AU
50 ELP STN MCA - install range baffle syste 1.000 AU
60 BBT CON Add Three Modulars at SHQ 1.000 AU
60  cont. 12/22/2014 Line 90 BBT CON Add Three 

Modulars at SHQ

Total Funded Value of Award: $2,679,470.00

I.2 ACCOUNTING and APPROPRIATION DATA

ITEM # ACCOUNTING and APPROPRIATION DATA AMOUNT
10 6100.2525USCSGLCS0928040500ZFOP13461FM011602ALFC  105202525 

TAS# 703/70532
20 6999.3211USCSGLCS0928040500Z94R12139FM011602ALFC  105203211 

TAS# 702/60532
30 6100.2525USCSGLCS0928040500Z20613461FM011602ALFC  105202525 

TAS# 703/70532
40 6100.2525USCSGLCS0928040500Z20713461FM011602ALFC  105202525 

TAS# 703/70532
50 6999.3221USCSGLCS0928040500Z94K14461FM011602ALFC  105203221 

TAS# 704/80532
60 6999.3222USCSGLCS0928040500Z1PG15461FM011602ALFW  105203222 

TAS#      07020152019 0532000

I.3 DELIVERY SCHEDULE

DELIVER TO: ITEM # QTY DELIVERY DATE
Customs and Border Protection 
1301 Constitution Av, NW 
Washington, DC  20004

10 1.000 08/28/2014

Customs and Border Protection 
Highway 277 North 
Del Rio, TX  78840

20 1.000 08/28/2014

Customs and Border Protection 
2285 Del Rio Blvd 
Eagle Pass, TX  78852

30 1.000 08/28/2014

Customs and Border Protection 
30 Industrial Park 
Uvalde, TX  78801

40 1.000 08/28/2014

50 1.000 08/28/2015
Customs and Border Protection 
300 Madrid St 
Marfa, TX  79843

60 1.000 09/30/2016

BW FOIA CBP 003126
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INTERAGENCY AGREEMENT
STATEMENT OF WORK

BETWEEN
U.S. CUSTOMS AND BORDER PROTECTION AND

THE U.S. ARMY CORPS OF ENGINEERS
Revision 2

I. AUTHORITY

The authority of the Department of Homeland Security, U.S. Customs and Border Protection and 
the U.S. Army Corps of Engineers to enter into this Interagency Agreement (IA) is the Economy 
Act of 1932 (31 U.S.C. 1535), resulting in an assisted acquisition.

II. OBJECTIVE/PURPOSE

This Interagency Agreement (IAA) between the U.S. Army Corps of Engineers (USACE) and 
the Department of Homeland Security, U.S. Customs and Border Protection (CBP), Office of 
Administration, Facilities Management and Engineering (FM&E) Border Patrol Facilities & 
Tactical Infrastructure (BPFTI) Program Management Office is for the purpose of obtaining the 
technical expertise of the USACE to assist CBP in performing minor construction and alteration
life-cycle activities necessary to deliver requirements-driven facilities to the Border Patrol – on
time and within scope and budget. The technical expertise required across the planning, design, 
and construction phases of each minor construction and alteration project includes program 
management, project management, acquisition, cost estimating, engineering and architectural 
design, real estate acquisition, environmental planning, construction, construction management, 
and commissioning.

III. SCOPE

This Statement of Work describes the comprehensive scope of support services for CBP’s minor 
construction and alteration life-cycle activity requirements. Minor construction and alterations is 
defined as modifications, installations, rehabilitation, maintenance, repairs, and services in 
support of facilities. It may include work on building interiors and exteriors, including, but not 
limited to, architectural, civil, structural, electrical, mechanical, plumbing, environmental, 
landscaping, and fire protection (detection and suppression).

The following table is provided to demonstrate the types of minor construction and alteration 
requirements that CBP will require support for under the IAA.  However, it is not intended to be 
representative of all requirements:

BW FOIA CBP 003127
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MINOR ARCHITECTURAL WORK MINOR MECHANICAL WORK
Roofing, flashing, and trim 
Windows and doors 
Ceiling 
Floor covering 
Lab casework 
Sealing, caulking, masonry restoration
Painting 
Framing/sheathing/partitions
Repair or replacement of fences and gates 
Demolition (preparation for remodeling)
Asbestos removal
Greenhouse benches
Plastering and stucco
Tile work
Screenhouse
Structural systems

Water wells
Irrigation system
Stock watering system 
Packaged A/C-computer area
Ductwork extensions or modifications
Government-furnished equipment with 
contractor installation
Pipe repairs, insulation
Sprinkler system 
Fuel systems
System repairs (such as HVAC units)
Mechanical systems
Plumbing repairs, equipment and fixture 
installation
Any direct replacement
Safety and protective systems and devices

MINOR ELECTRICAL WORK MINOR CIVIL WORK
Fixture/relocations/conversions 
Additional outlets or switches 
Detection/security systems
Intercom systems
Electrical systems

Paving and surfacing 
Concrete repair, sealing 
Site clearing for new construction, grading 
Manholes, vaults
Drainage
Post Best Management Practices

During the Base Period, USACE will use its best efforts to provide the following services either 
by contract or by in-house efforts:

a. Provide program and project management support and expertise in support of minor
construction and alteration activities (using either in-house or contractor resources),
including but not limited to :

1) Support program management requirements in accordance with the processes and 
procedures set forth in the CBP/USACE Program Management Plan (PgMP) dated 
May 9, 2011.

2) Provide program and project management services in accordance with the
CBP/USACE Memorandum of Agreement for Comprehensive Nationwide Project 
Management Services dated November 1, 2009.

3) Development of PRDs, preparation of rough order of magnitude cost estimates and
preliminary schedules, risk identification, risk analyses, and mitigation strategies, 
project monitoring and control, and performance of other preparatory work before 
project-specific funding is available. 

4) Project scoping, studies, investigations, evaluations, consultations, conceptual design, 
value engineering, and operation, monitoring, and topographic survey services.

BW FOIA CBP 003128
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5) Track project progress and provide progress reporting and updated schedules through 
regular reporting, periodic reviews, and maintaining current data in the Facilities and 
Infrastructure Tracking Tool (FITT) database.

6) Analyze project, cost and schedule risk and develop mitigation strategies to minimize 
the impact to the project.

b. Provide planning phase support, including but not limited to:

1) Support for site selection, site reconnaissance, including conducting market surveys, 
and obtaining legal access for further onsite investigations, such as land surveys, 
geotechnical evaluations, and environmental investigations.

2) Support for advanced planning, programming, studies, investigations, sustainability 
and LEED™ analysis and documentation, sustainable infrastructure assessments, life 
cycle cost analysis, simplified total energy program (STEP) analysis, resource 
conservation, interior design services, leak detection surveys and assessments, and 
energy studies.

3) Environmental and real estate compliance support, including:

a) Support environmental compliance requirements such as the preparation of 
environmental assessments, environmental reviews, environmental impact 
statements, Findings of No Significant Impact, Records of Decision, mitigation 
plan(s), Socioeconomic Impact Analysis Studies, and other associated 
documentation requirements in compliance with the National Environmental 
Policy Act (NEPA) of 1969, DHS Directive 023-01, Environmental Planning 
Program and CBP policies and procedures for land acquisition. Additional
activities include support on data identification, collection (including site visits 
and interviews), development, and interpretation; sampling and analysis; and 
human health risk and environmental impact evaluations and reports.

b) Support real estate compliance requirements in accordance with the procedures 
and services set forth in the CBP/USACE Support Agreement to Conduct Real 
Estate Services dated November 21, 2010.

c. Acquisition Services: USACE Contracting Officer(s) will award and administer 
contract in accordance with DOD regulations and the FAR council.

d. Provide technical, contractual, and project management experience to develop and 
execute acquisition strategies, including, but not limited to:

1) Design-Bid-Build (DBB), Design-Build (DB), or other recommended acquisition 
vehicles and/or approaches.

2) As required, develop Requests for Proposals, Invitation to Bids, Independent 
Government Cost Estimates, Acquisition Plans, Statements of Work (SOW), and 
other necessary acquisition documentation in support of CBP minor construction and 
alterations requirements.

e. Provide program management, real estate, environmental, and A/E support and expertise
during the design phase that encompasses the preparation of designs including plans, 
drawings, design analyses, specifications and cost estimates required to execute a site-
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specific construction project (including studies and surveys). This support will also 
include conducting design charrettes, evaluating existing building condition plans, 
structural interior design (SID), comprehensive interior design (CID), landscaping, value 
engineering, as well as reviews of all of the above products and services. Other design 
phase support includes but is not limited to:

1) Participating as members of the Project Development Team (PDT).

2) Providing civil, mechanical, structural, electrical, plumbing and geotechnical services 
to support design requirements for facilities based on the most current version of the 
BPFTI Facility Design Standards.

3) Supporting DBB requirements, including developing statements of work (SOW) for 
design services, acquiring A/E design services, conducting design charettes, 
developing designs, developing SOWs for construction services, acquiring
construction services, and constructing the project.

4) Supporting DB requirements, including conducting government-only design 
charettes, developing SOWs for DB services, acquiring DB services, and designing
and constructing the project.

5) Providing support for the commissioning process, including obtaining a third-party 
commissioning agent as required.

6) Ensuring all environmental and real estate requirements are satisfied before the 
construction phase begins. Identifying any environmental concerns and additional real
estate interests (not identified during the planning phase) that may be required to 
access construction, utilities, and other needs.

f. Provide support during the construction phase of projects, including but not limited to:

1) Monitoring contract execution by ensuring construction contract requirements are 
met, overseeing contractor progress, validating compliance with Davis-Bacon Act 
wage rates, reviewing and evaluating changes that originate from the contractor,
reviewing progress payments, and performing quality assurance. 

2) Reviewing, evaluating, and incorporating change requests.

3) Performing environmental monitoring and cultural surveying and applying BPFTI 
construction Best Management Practices (BMP) as required.

4) Performing building commissioning to include 3rd party advanced commissioning and 
measure and verification activities if requested by CBP.

5) Coordinating and conducting final inspections and walkthroughs prior to acceptance
to identify any deficiencies that must be corrected.

6) Coordinating Requests for Information (RFIs) with the Designer of Record (DOR) 
should DOR support be required to respond to and resolve RFIs in a timely manner

g. Provide support during the post-construction phase of projects, including but not limited 
to:

BW FOIA CBP 003130
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1) Supporting project closeout activities to ensure that all obligations, expenditures, and 
USACE and contractor vouchers are finalized and executed, excess funds are 
deobligated, and financial records for the project are properly closed out.

2) Assisting in resolving warranty issues should the contractor refuse to address these 
items.

3) Submitting closeout and project documentation through FITT, to include Record 
Drawings (as built drawings), drawing sets, notification of completion, real estate 
documents, titles, deeds, warranties, manuals, acceptance forms, formal punch list, 
etc. (as applicable)

IV. REQUIREMENTS/TASKS:

CBP:

a. Provide the USACE with CBP primary and alternate point of contact to include the name, 
phone number, and email address for each facility project. The primary contact will work 
with the USACE through-out the planning, design, and construction phases of each 
project.

b. Provide the USACE with a preliminary list of CBP FM&E facilities that will require 
minor construction and alterations under this Agreement.

c. CBP must assist the USACE in identifying and developing facility requirements and 
establishing minor construction and alteration project priorities.

d. Provide the USACE with a list of CBP personnel or other designated Government 
Officials who will be authorized to submit a request for the USACE to provide services 
or otherwise obligate service order funds under this Agreement.

e. CBP shall pay all costs associated with USACE’s provision of services under this IAA in 
accordance with the provisions of the Economy Act and hereby certifies the availability 
of funds necessary to accomplish the work described in this IAA.  

f. CBP shall obtain for USACE and its contractors all necessary real estate interests where 
real estate services have not been assigned to USACE, access to all work site and support 
facilities. 

g. Within five (5) calendar days after receiving notice of USACE’s intent to award or 
publicly announce the award of a contract for the performance of services under this IAA 
valued in excess of $1,000,000.00, CBP shall notify the House and Senate Committees 
on Appropriations of the pending contract award or public announcement.

h. Provide USACE with a copy of standards and requirements to be followed in support of 
construction activities (i.e. Border Patrol Facilities Design Standards, real estate 
requirements, environmental and NEPA compliance, and other requirements).

i. Provide direction on specific deliverables required to satisfy requirements in this SOW 
and accompanying PRDs.

USACE:
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a. Provide a Project Manager from an USACE district office to deliver design and 
construction services for each project.

b. Project Manager to deliver acquisition management services for the project.

c. Enter data and documents into FITT for each project. FITT can be accessed at 
https://www.borderfitt.com. Utilize the Document Review and Checking System within 
ProjNet (Dr. Checks) to manage quality and maintain control over design and document 
reviews.

d. The USACE Project Manager must keep the CBP Project Manager apprised of progress, 
scheduling conflicts, and other potential problems and issues effecting the execution of 
this Agreement.

e. Provide necessary resources to execute the tasks specified in this Agreement.

f. The USACE must provide procurement services and support (i.e., Contracting Officer, 
Contracting Officer Technical Representative) to oversee the award and management of 
contracts for CBP minor construction and alteration services.

g. The USACE must investigate and pursue, where appropriate, claims and/or legal action
against contractors and AE firms, damages arising from professional negligence in 
contracts awarded by the USACE.  The USACE will assist and provide the CBP 
documentation, factual investigations and assistance with claims and/or legal actions 
arising against AE firms where the design contract has been awarded by the CBP.  The 
USACE will develop and provide the CBP lessons learned from USACE awarded 
contracts in order to enable both the USACE and the CBP to develop strategies and 
contracts to avoid the incurrence of professional design issues in future actions.

h. The USACE must immediately notify CBP of any litigation actions that may impact 
construction activities, and must assist with coordination of CBP’s Office of Chief 
Counsel to determine the legal ramifications of the litigation to CBP. The USACE 
remains primarily responsible for defending such actions awarded by the USACE.

i. USACE shall enter the DHS Funding Agency and Funding Office Identification Codes in 
the Federal procurement Data System when reporting any contract that results from this 
IAA.

j. USACE shall notify CBP of its intent to award or publicly announce the award of any 
contract for the performance of services under this IAA valued in excess of 
$1,000,000.00 at least ten (10) calendar days in advance of the award or public 
announcement.

V. ESTIMATED COST BREAKOUT (INCLUDING APPLICABLE FEES):

Table 1 below depicts the current on-going and new projects receiving additional funding under 
this IAA.

RWA # Funded Value RWA
Balance*

RWA Value

BW FOIA CBP 003132
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10 - Change 
Management Reserve N/A

20 - DRT DRS MCA 
Install canopy @ 
H277 N CP

20069865

30 - Eagle Pass N 
BPS – Re-level Bldgs, 
replace floors

N/A

40 - Uvalde BPS -
Processing area noise 
control

N/A

50- ELP STN MCA 
Install range baffle 
system

20069811

DRT EGT MCA 
Study/Repair Flood 
Potential

20069868

EPT OBP CON 
Install generator @ 
SOG

20058865

60- BBT CON Add 
Three Modulars

N/A

Total $2,679,470.00 $1,439,600.08

Table 1: On-Going and New Projects Requiring Additional Funding
*Current balance as of 7/17/13
Note: CLIN structure includes all expected projects and the approved structure but does not necessarily depict the order of which each project 
will appear in the financial documentation.

The Base Period amount includes all costs for all work included in the scope of this IAA plus the 
project management costs charged by USACE for the Base Period.  Actual USACE costs are 
dependent on the work performed. This budgetary estimate is based on a summation of all the 
labor, contract and other direct costs assumed to be required to fund the portfolio of projects 
executed during the Base Period through contract closeout. Additional supporting documentation 
on the basis of the cost estimates is available in the Project Requirement Documents (PRD).

VI. DELIVERABLES:

The USACE must provide an electronic version of each report and schedules/milestones.

Monthly expense burn rate report
Monthly progress report

VII. PLACE OF PERFORMANCE

The place of performance for this requirement shall include but not be limited to the 
Southwestern U.S. international border, specifically within the State of Texas.

BW FOIA CBP 003133
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VIII. PERIOD OF PERFORMANCE

This Agreement is effective on August 29, 2013 through September 30, 2016.

IX. FUNDING

The initial value of the IAA base year is $2,679,470.00. Any modifications resulting from a 
CBP approved change request will be funded from the change management reserve contract line 
item number (CLIN) 10.  Use of the change management reserve funding CLIN 10 is only 
authorized after receipt of a CBP approved change request.  Funding will be provided by CBP 
BPFTI PMO to the USACE.  Funding for this agreement shall be established by individual 
Project Requirements Documents issued under the authority of this document. Additional 
funding may be added to respond to emergency repairs and support of additional new minor 
construction and alteration requirements as required.

CBP shall pay all actual costs incurred by USACE relative to the provision of goods or services
under this IAA.  USACE may bill CBP in advance and CBP shall provide the necessary funds in 
advance.  Alternatively, USACE may bill CBP monthly for costs actually incurred, using 
Standard Form (SF) 1080, Voucher for Transfers between Appropriations and/or Funds, and 
CBP shall reimburse USACE within 30 days of receipt of an SF 1080.

If USACE forecasts its actual costs under this IAA to exceed the amount of funds available, it 
shall promptly notify CBP of the amount of additional funds necessary to complete the work and 
the reason for the exceeded amount. CBP shall either provide the additional funds to USACE or 
direct the reduction of the scope of work to that which can be paid for by the then available funds 
or direct termination of work.

Within 90 days of completing the work, USACE shall conduct an accounting to determine the 
actual costs of the work.  Within 30 days of completion of this accounting, the USACE shall 
return to CBP any funds advanced in excess of the actual costs as then known, or CBP shall 
provide any additional funds necessary to cover the actual costs as then known.  Such an 
accounting shall in no way limit CBP’s duty to pay any costs, such as contract claims, or other 
liability, which may become known after final accounting.

This IAA and modifications to it may be incrementally funded to accomplish the various 
program elements:

Specific funding information is as follows:

Fund:  06129
Org Code:  10520
Budget Plan:  2525
Project Code: ZFOP

X. POINTS OF CONTACT
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CBP:

Division Director
Facilities Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Phone:  949.
E-mail:  @cbp.dhs.gov

CBP Acquisitions:

Contracting Officer
US Customs and Border Protection/DHS
Phone: 202-
Email: @cbp.dhs.gov

USACE:

Director, Engineering and Construction Support for Others
USACE, Ft Worth
Phone: 817
E-mail: @usace.army.mil

Chief, Facilities Branch
USACE, Ft Worth
Phone: 817-
E-mail: @usace.army.mil

Chief, Planning, Program & Technical Branch
USACE, Ft Worth
Phone: 817-
E-mail: @usace.army.mil

Chief, Program Control Section
USACE, Ft Worth
Phone: 817-
E-mail: @usace.army.mil
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Budget Analyst
USACE, Ft Worth
Phone: 817-
E-mail: @usace.army.mil

Budget Analyst
USACE, Ft Worth
Phone: 817-
E-mail: t@usace.army.mil

XI. PARTICIPATING AGENCY INFORMATION

Specific Agency information is as follows:
Full Agency Name: U.S. Army Corps of Engineers, Fort Worth District
Full Agency Address: 819 Taylor St, Rm 3A14, Fort Worth, TX 76102
Telephone Number:

Fax Number: 
Tax Identification Number: 
DUNS Number: 
Agency Locator Code:  00008736

XII. OTHER CONSIDERATIONS

Constraints: Resource availability, USACE Customer priorities, site location, additional staff 
training and logistics may initially impact the USACE from fully supporting this new agreement. 
The customer will be kept informed of progress made to mitigate these obstacles.

XIII. ADDITIONAL INFORMATION

a. APPLICABLE LAWS.  This IAA and all document and all actions pursuant to it shall 
be governed by the applicable statutes, regulations, directives, and procedures of the United 
States.  Unless otherwise required by Law, all contract work undertaken by USACE will be 
governed by those policies and procedures to which USACE is subject.

b. CONTRACT CLAIMS AND DISPUTES. All claims and disputes by contractors 
arising under or relating to contracts awarded by the USACE pursuant to this IAA shall be 
resolved in accordance with Federal Law and the terms of the individual contract. USACE shall 
have dispute resolution authority for these claims in consultation with CBP.  Any contracting 
officer’s final decision may be appealed by the contractor pursuant to the Contract Disputes Act 
of 1978 (41 U.S.C 601-613). The Armed Services Board of Contract Appeals (ASBCA) is 
designated as the appropriate board of contract appeals. In lieu of appealing to the ASBCA or its 
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successor, the contractor may bring an action directly to the United States Court of Federal 
Claims.

c. DISPUTE RESOLUTION.  The parties agree that, in the event of a dispute between the 
parties, CBP and USACE shall use their best efforts to resolve that dispute in an informal fashion 
through consultation and communication, or other forms of non-binding alternative dispute 
resolution mutually acceptable to the parties.  The parties agree that, in the event such measures 
fail to resolve the dispute, they shall refer it for resolution to the Office of Management and 
Budget or such other entity as may be appropriate, such as Office of the Secretary of Defense.

d. RESPONSIBILITY FOR COSTS.  If liability of any kind is imposed on the United 
States relating to USACE’s provision of goods or services under this IAA, CBP shall remain 
responsible as the program proponent for providing such funds as necessary to discharge 
liability, and related costs for which they are responsible.  

Notwithstanding the above, this IAA does not confer any liability upon CBP for claims payable 
by USACE under the Federal Torts Claims Act.  Provided further that nothing in this IAA is 
intended or will be construed to create any rights or remedies for any third party and no third 
party is intended to be a beneficiary of this IAA.

e. PUBLIC INFORMATION. Justification and explanation of the IAA Programs before 
Congress and other agencies, departments, and offices of the Federal Executive Branch shall be 
the responsibility of CBP except to the extent specifically assigned to USACE in this IAA.
USACE may provide, upon request, any assistance necessary to support CBP and justification or 
explanations of the CBP programs conducted under this IAA.  In general, CBP is responsible for 
all public information.  USACE may make public announcement and respond to all inquiries 
relating to the ordinary procurement and contract award and administration process.  CBP or 
USACE shall make its best efforts to give the other party advance notice before making any 
public statement regarding work contemplated, undertaken, or completed pursuant to this IAA.

f. MISCELLANEOUS.  

1. Other Relationships or Obligation. This IAA shall not affect any pre-existing or 
independent relationships or obligations between CBP and USACE.

2. Survival. The provisions of this IAA that require performance after the expiration or 
termination of this IAA shall remain in force notwithstanding the expiration or termination of 
this IAA.

3. Severability. If any provision of this IAA is determined to be invalid or unenforceable, 
the remaining provisions shall remain in force and unaffected to the fullest extent permitted by 
law and regulation.

g. AMENDMENTS, MODIFICATIONS, AND TERMINATIONS.  This IAA may be 
modified or amended only by written, mutual agreement of the parties.  Either party may 
terminate this IAA by providing written notice to the other party.  The termination shall be 
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effective 180 calendar day following notice, unless a later date is set forth.  In the event of 
termination, CBP shall continue to be responsible for all costs incurred by USACE under this 
IAA and for the costs of closing out or transferring any ongoing contracts. Modification to the 
IAA option period cost estimates will require an amendment to the IAA.

h.  EFFECTIVE DATE.  This IAA is effective upon signature by CBP and USACE 
representatives.
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ACCEPTANCE OF CUSTOMER ORDER

DD FORM 448-2 1PAGE OF 1

REAL PROPERTY BRANCH
6650 TELECOM DRIVE, SUITE 100

INDIANAPOLIS IN 46278

BUREAU OF CUSTOMS AND BORDER 
PROTECTION

2. CUSTOMER ORDER NO.1. TO (Requiring Activity Address) (Include ZIP Code) 3. AMEND NO. 4. REV MAN

HSBP1013X00127 00002

5. DATE (Signature Date)

15-OCT-2014

6. AMOUNT

7. The CUSTOMER ORDER identified above is accepted and the items requested will be provided as follows: 

a.     ALL ITEMS WILL BE PROVIDED THROUGH REIMBURSEMENT (Category I)

b.   ALL ITEMS WILL BE PROCURED BY THE DIRECT CITATION OF FUNDS (CATEGORY II) 

c.   ITEMS WILL BE PROVIDED BY BOTH CATEGORY I AND CATEGORY II AS INDICATED BELOW

d.   THIS ACCEPTANCE, FOR CATEGORY I ITEMS, IS QUALIFIED BECAUSE OF ANTICIPATED CONTINGENCIES AS TO FINAL
PRICE.  CHANGES IN THIS ACCEPTANCE FIGURE WILL BE FURNISHED PERIODICALLY UPON DETERMINATION OF 
DEFINITIZED PRICES, BUT PRIOR TO SUBMISSION OF BILLINGS.

AUTOMATIC REIMBURSEMENT TFO

AUTOMATIC REIMBURSEMENT NON-TFO

AUTOMATIC REIMBURSEMENT IPAC

FUNDED REIMBURSEMENT TFO

FUNDED REIMBURSEMENT NON-TFO

FUNDED REIMBURSEMENT IPAC

DIRECT FUND CITE TFO

DIRECT FUND CITE NON-TFO

ACCEPTED AS

ECONOMY ACT ORDER

SENT ELECTRONICALLY? NX

(Check as Applicable)

8.     CUSTOMER ORDER NUMBER(S) IDENTIFIED IN BLOCK 14, (REMARKS) IS NOT ACCEPTED (IS REJECTED) FOR THE REASONS 
INDICATED.

9.   TO BE PROVIDED THROUGH REIMBURSEMENT
CATEGORY I

10.   TO BE PROCURED BY DIRECT CITATION OF FUNDS
CATEGORY II

ITEM NO.
a.

QUANTITY
b.

ESTIMATED PRICE
c.

ITEM NO.
a.

QUANTITY
b.

ESTIMATED PRICE
c.

d. TOTAL ESTIMATED PRICE

11. ANTICIPATED DATE OF OBLIGATION FOR CATEGORY II ITEMS 12.  GRAND TOTAL ESTIMATED PRICE OF ALL ITEMS

13. FUNDS DATA (Check if Applicable)

d. TOTAL ESTIMATED PRICE

2,146,470.00

a.     ADDITIONAL FUNDS IN THE AMOUNT ARE REQUIRED (See Justification in block 14)

b.     FUNDS IN THE AMOUNT OF ARE NOT REQUIRED AND MAY BE WITHDRAWN 80,426.01X

14.  REMARKS

RA TECHNICAL POC:

PA TECHNICAL POC:

FINANCING APPROPRIATION:

RA FINANCIAL POC:

PA FINANCIAL POC:
949-

817-817-

949-6

15.  ACCEPTING ACTIVITY (Complete Address) 16.  TYPED NAME AND TITLE OF AUTHORIZED OFFICIAL

17.  ELECTRONICALLY SIGNED BY

BUDGET AND MANPOWER BRANCH
USAED, FORT WORTH
CESWF-RM-B
819 TAYLOR ST, RM 3A33
FORT WORTH, TX 76102-0300

18.  DATE

15-OCT-2014

BUDGET ANALYST

096 NA X 2014 0WDINS 08 2455 96412

40

80,426.01-

3122

ATTN:

This order is accepted under the provisions of 31 USC 1535 (Economy Act).

817-

999CCS:000 0000
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From:
To:
Cc:

Subject: [EXTERNAL] RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)
Date: Thursday, March 19, 2015 2:30:57 PM

Yes. Different program.

Thanks

-----Original Message-----
From:  [mailto: @usace.army.mil]
Sent: Thursday, March 19, 2015 3:20 PM
To: 
Cc: 

Subject: RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Quick Question,  signature does not look like everyone else's electronic signature.  Was
this electronically signed by her.

thanks

-----Original Message-----
From:  [mailto: @cbp.dhs.gov]
Sent: Thursday, March 19, 2015 1:47 PM
To: 
Cc: 

Subject: [EXTERNAL] FW: Signed Modification HSBP1013X00127P2

Good Afternoon 

Forwarding the signed mod for final acceptance.

Would you also send the final acceptance of HSBP1014X00134P2USACEP3?

Thank you.

Contracts/DHS/CBP

(571)
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From:
To:
Cc:
Subject: [EXTERNAL] RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)
Date: Thursday, March 19, 2015 2:44:17 PM

Yes, I signed the document.

Thanks

-----Original Message-----
From:  [mailto: @usace.army.mil]
Sent: Thursday, March 19, 2015 3:20 PM
To: 
Cc: 

Subject: RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Quick Question,  signature does not look like everyone else's electronic signature.  Was
this electronically signed by her.

thanks

-----Original Message-----
From:  [mailto @cbp.dhs.gov]
Sent: Thursday, March 19, 2015 1:47 PM
To: 
Cc: 

Subject: [EXTERNAL] FW: Signed Modification HSBP1013X00127P2

Good Afternoon

Forwarding the signed mod for final acceptance.

Would you also send the final acceptance of HSBP1014X00134P2USACEP3?

Thank you.

Contracts/DHS/CBP

(571)
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Date rec'd in ECSO:____19 Mar 15_________________________________ 
 
 
Date to RM-B:_____19 Mar 15____________________________________ 
 
 
RWA #:__HSBP1013X00127.3__________________________________________ 
 
 
Title:__Facilities Minor Const/Repair, Big Bend Modular Purchase Project 
________________________________________________________________________ 
 
 
Amt:_ _____________________________________________ 
 
 
Environmental?  Y_________      N___X______ 
 
 
PA/phone #:__CS-1598________________________________________________ 
 
 
Remarks:__ New Li-60 Big Bend Add 3 Modulars at SHQ
 
Total IAA $2,679,470.00_________________________________________________ 
 
 
 
 
 
 
 
 
 
P2:__________________ 
 
 
FWI:___________________ 
 
 
Source Appropriation: __70 5/9 0532    expires 30 Sep 2019___________ 

449649

227LC5

tech

20 Mar 15
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